PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel {512) 671-3434
and Scientists Fax (512) 671-3446

December 10, 2014
(PBW Project No. 1651)

VIA ELECTRONIC MAIL AND FEDERAL EXPRESS

Mr. Stephen Tzhone

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas
Dear Mr. Tzhone:

Pursuant to Section [X, Paragraph 37 of the Administrative Settlement Agreement and Order
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LL.C (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

1. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

* The Respondents are pursuing access to off-site properties for collection of
additional RI data.

2. Quality-assured results of sampling. tests and all other quality-assured data received

by Respondents during the preceding two-month period — No quality-assured data
were received during the preceding two month period.

3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RI/ES completion — The following work is planned for the next
two months:

s As necessary, the Respondents will continue to pursue access to off-site
properties for collection of additional RI data.

» EPA comments on the Baseline Human Health Risk Assessment were received
November 10, 2014. Responses to the comments have been prepared and will be
submitted within the next month.

4. Problems encountered, anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address any actual or anticipated problems
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or delays — No problems or delays were encountered or anticipated during the
preceding two-month period.
Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, B ING & WHEELER, LLC

%/ W

Eric F. Pastor P.E. Tim Nickels
Principal Engineer Senior Scientist
cc: Mr. John Flores — Texas Commission on Environmental Quality (TCEQ)

Mr. Jeff Adamson — Flint Group Incorporated

Ms. Leslie Alexander — de maximis, inc.

Mr. Brad Bredesen — Structural Metals, Inc.

Mr. Lee Bishop — Exxon Mobil Corporation

Mr. Robert Errera — BAE Systems Resolution, Inc.

Mr. Jack Healy — Perkin Elmer Automotive Research, Inc.
Mr. Paul Kirkpatrick — Commercial Metals Company

Mr. Earl Moran — Exxon Mobil Corporation

Mr. James Morriss, III — Thompson & Knight, LLP

Ms. Eva O’Brien — Norton Rose Fulbright, LLP

Mr. Peter Schreck— Flint Group Incorporated

Ms. Mary Smith - Office of the Attorney General of Texas
Mr. Robert Sterrett — Itasca Denver, Inc.

Mr. Andy Thompson — Bridgestone America, Inc.

Mr. Randy Walker — Structural Metals, Inc.

Ms. Elizabeth Webb — Thompson & Knight, LLP
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